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CERTIFIED MAIL

Mr. David Croxton 
ERA Project Coordinator 
U.S. EPA
1 200 Sixth Avenue, M/S HW-106 
Seattle, WA 98101

Mr. Croxton:

Attached is the Bimonthly Progress Report required by the 3008(h) Order for 
RFI activities completed at the Burlington Environmental Inc. Pier 91 Facility 
for the months of September and October 1993.

If you have any questions, please contact me at (206) 654-81 53.

Respectfully,

jonn Stiller 
Project Coordinator

cc: Barb Smith, Ecology NWRO

USEPA RCRA
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Burlington Environmental Inc.
Waterfront Place One • Suite 700 • 1011 Western Avenue • Seattle, WA 98104 

(206) 223-0500 • FAX; (206) 654-8164



MEMORANDUM

DATE:

TO:

CC:

November 2,1993

John Stiller

Gary Podrabsky 
Hector Gamboa 
Dave Haddock 
Andy Maloy

FROM: Koorus Tahghighi

SUBJECT: RFI BIMONTHLY PROGRESS REPORT, PIER 91 FACILITY (SEPTEMBER
AND OCTOBER 1993)

This memorandum summarizes Burlington Environmental Inc.'s (Burlington) progress on the
Pier 91 RCRA Facility Investigation (RFI) during the months of September and October 1993.
This is the eighth bimonthly progress report submitted in accordance with the 3008(h) Order.

DESCRIPTION AND ESTIMATE OF WORK COMPT.FTED

The following tasks have been completed during this reporting period:

• Water and product levels in monitoring wells at the facility were measured twice, 
once in September and once in October.

• The results of the Pier 91 facility survey were received.

• Burlington's response to the Interim Measures Justification questions were 
submitted to USEPA on September 27, 1993.

• The third round of quarterly groundwater sampling was completed in October.

• A data package in support of the work plan variance request to substitute existing 
monitoring well MW-39-3 for the proposed well CP-120 was submitted to 
USEPA on September 24, 1993.

• A data package in support of the work plan variance request to discontinue 
sampling of monitoring well MW-10 was submitted to USEPA on October 1, 
1993.

• The Draft RFI report, including all available data as of September 1993, was 
submitted to USEPA on October 25, 1993.
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SUMMARY OF AT J. FINDINGS

All available information and findings as of September 1993 were included in the Draft RFI 
report. This report includes groundwater data collected during the April and July quarterly 
sampling events, as well as soil and sediment data collected during the RFI.

PRO.TF.CTFD WORK FOR THF NF.XT RKPORTfUG PFRTOD

The following activities are projected for the next reporting period, November 1 to December 31, 
1993:

• monthly water and product levels measurement in monitoring wells;

• validation of the results of the quarterly ground water sampling conducted in 
October; and

• response to USEPA's comments on interim corrective measures justification. 

Please contact Andy Maloy or me if you have any questions.
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